



# ATTOCK REFINERY LIMITED

ARL/FA/ca/PSX-001/10688

March 22, 2016

The General Manager,  
Pakistan Stock Exchange Ltd.  
Stock Exchange Building,  
Stock Exchange Road,  
Karachi.

**DISCLOSURE OF MATERIAL INFORMATION**  
**ARL Up-Gradation Project: Shutdown of Refinery's Units**

Dear Sirs,

This is in continuation of our earlier correspondence on the subject dated March 14, 2016. As required under Regulation 5.19.13 (c) of the Listing Regulations and the Securities Act, 2015 read with Notification SRO. No. 143(I)/2012, we wish to inform you that due to unexpected rains the tie-in connection activity of the new plants and revamping of the existing units under the ARL Up-gradation Project has been slightly delayed. However, commissioning activities on the revamp units are now underway and the revamped crude unit is expected to be on-stream by March 28, 2016. The Company has already started receiving additional volumes of crude w.e.f. March 16, 2016 as per plan agreed with Ministry of Petroleum & Natural Resources.

The Disclosure Form as prescribed under Notification SRO. No. 143(I)/2012 is enclosed herewith.

You are requested to disseminate the information to the TRE Certificate Holders of the Exchange accordingly.

Yours truly,  
**For and on behalf of**  
**ATTOCK REFINERY LIMITED**

**(SYED ASAD ABBAS)**  
Chief Financial Officer

c.c. Chairman  
Securities and Exchange Commission of Pakistan,  
NIC Building, 63 Jinnah Avenue  
Islamabad.



# ATTOCK REFINERY LIMITED

## DISCLOSURE FORM

<b>Name of Company</b>	<b>Attock Refinery Limited</b>
<b>Date of Report</b>	<b>March 22, 2016</b>
<b>Name of Company as specified in its Memorandum</b>	<b>Attock Refinery Limited</b>
<b>Company's Registered Office address</b>	<b>Refinery Post Office, Morgah, Rawalpindi</b>
<b>Contact information</b>	<b>Telephone: 051-5406219 / 051-5406221</b>

### **ARL Up-gradation Project: Shutdown of Refinery's Units**

This is to inform you that due to unexpected rains the tie-in connection activity of the new plants and revamping of the existing units under the ARL Up-gradation Project has been slightly delayed. However, commissioning activities on the revamp units are now underway and the revamped crude unit is expected to be on-stream by March 28, 2016. The Company has already started receiving additional volumes of crude w.e.f. March 16, 2016 as per plan agreed with Ministry of Petroleum & Natural Resources.

The Company has duly caused this form/statement to be signed/on its behalf by the undersigned hereunto who is duly authorized.

**For and on behalf of  
ATTOCK REFINERY LIMITED**

**(SYED ASAD ABBAS)**  
Chief Financial Officer