

FAUJI CEMENT COMPANY LIMITED

Fauji Towers, Block-III, 68 Tipu Road, Chaklala, Rawalpindi, Pakistan

Email : Secretary1@fccl.com.pk
Web site : <http://www.fccl.com.pk>
Fax No : 051-9280416
Ref No : SECY/FCCL/2037/8

Exchange : 051-9280081-83
: 051-5763321-24
Office : 051-9280075
Date 26 August 2016

To: Muhammad Ghufraan
Deputy General Manager
Pakistan Stock Exchange Limited,
Stock Exchange Road Karachi
Tel: 021-32439618

Subject: **Material Information / Occurrence of an accident**

Reference: PSX letter no.PSX/C/1041/5881 dated 9th Aug 2016 and further to FCCL letter no. SECY/FCCL/2037/8 dated 30th May 2016 and even no dated 6th June 2016.

Dear Sir,

1. After routine maintenance / repairs of some of damaged parts sequel to the accident on 29th May 2016, Line 1 was made operational on 15th June 2016. Daily production of 3900 MT of cement is in progress since then.
2. Rehabilitation process of Line 2 has been initiated. MD FCCL was empowered for initiation of all sorts of rehabilitation works by Special Board of Directors' Meeting held on 6th June 2016. Progress is as follows:-
 - a. Dismantling works are likely to be completed by 31st August 2016.
 - b. Redesigning of Civil works is being done by reputed firms.
 - c. Procurement of materials / spare parts is in progress.
 - d. Necessary coordination with the manufacturer (TKIS Germany) has been done. Visits of experts for technical advice / support are in progress.
 - e. Mechanical fabrication is in progress.
 - f. Local and external resources have been mobilized to expedite rehabilitation works.
 - g. The insurance surveyors are carrying out their surveys and we are compiling list of damages to determine exact amount of losses.
3. All out efforts are in hand to complete rehabilitation of Line 2 as soon as possible.

With regards,

Yours sincerely,

Brig Ch Zafar Iqbal (Retd)
Company Secretary